

Communication

Date	29 September 2026 – 2 October 2026
Team ID	6ab4fddea238dc999eb665e9
Project Name	PocketSmart AI: Your Smart Budget & Recommendation Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for successful development and demonstration of PocketSmart AI. The team used direct calls and WhatsApp-based communication to coordinate development tasks, share progress, discuss issues, review outputs and prepare the final demonstration.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All team members	Coordinate tasks, priorities and daily progress
2	Progress Update	Weekly	WhatsApp Group	All team members	Share completed work, pending tasks and development status
3	Issue / Bug Discussion	As Needed	WhatsApp Call / Phone Call	Relevant team members	Discuss coding errors, API issues and implementation problems
4	Stakeholder Review	Bi-Weekly	WhatsApp Call / Phone Call	Team + project stakeholders	Review project progress, requirements and feedback
5	Final Demo Rehearsal	Once	WhatsApp Group / WhatsApp Call	All team members	Coordinate presentation flow, demo steps and final checks
6	File / Link Sharing	As Needed	WhatsApp Group	All team members	Share code updates, documents, screenshots, URLs and test results

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating different development tasks among team members	Used the WhatsApp Group for task updates and Phone/WhatsApp Calls for issues requiring immediate discussion.
2	Sharing project files, links and changing implementation details	Used the WhatsApp Group to share documents, repository links, deployment links and progress updates in one place.
3	Clarifying bugs and AI/API-related issues during development	Used WhatsApp Calls or Phone Calls for quick technical discussions, followed by updates in the group so the team remained informed.